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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant:   PIT RESOURCES CONSERVATION DISTRICT 
 
Project Title:    LOWER ROSE CREEK RESTORATION PROJECT 
 
Application Number: SNC 080222 
 
 

PROJECT SCOPE 
 

This project will restore eroding stream banks and degraded riparian and floodplain 
conditions along the lower portion of Rose Creek leading into the Pit River near Lookout 
in Modoc County.  The total project area is about 20 acres and consists of approximately 
4,000 linear feet of stream course.  The project adds to the restoration efforts of the Pit 
River watershed and ties in with meadow restoration, stream bank restoration, and 
floodplain enhancement projects that were completed in 2005-2007. 
 
The restoration design includes the installation of grade control structures to stop head 
cutting, and the placement of junipers (locally extracted specimens installed as dead 
biomass cribbing) and gravel to revet eroding banks and raise the elevation of Rose 
Creek to near historic levels.  Completion of the project will reconnect the creek to its 
floodplain, and result in improved water quality, in-stream habitat diversity, and riparian 
and meadow habitat.  Additionally, livestock improvements (e.g. fencing and watering 
structures) will allow landowners the ability to ensure that project goals are met. 
 
The project will be highlighted in the local newspaper, RCD newsletter, and presented at 
local stakeholder meetings to raise awareness of local resource management problems 
and solutions.  
 
 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Pre-construction activities, advertise bid, surveying March 2009 – July 2009 
Construction July 2009 – Dec. 2009 
Submit first six month progress report September 2009 
Submit second six month report March 2010 
Reports, Monitoring and Outreach July 2009 – June 2010 
FINAL REPORT / FINAL PAYMENT REQUEST June 30, 2010 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Administrative costs  $4,500
Publications and advertising 700
Materials (rock, fencing) 10,000
GIS service 2,000
Pit RCD watershed coordination (pre- and post-construction, 
monitoring, reports) 

12,740

Construction contract 17,550
GRAND TOTAL  $47,490

 
 
 

PROJECT SUPPORT LETTERS 
 

• Modoc County Board of Supervisors 
 
 

PROJECT PERFORMANCE MEASURES 
 

There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Linear Feet of Stream Bank Protected or Restored  
• Acres of Land Improved or Restored  
 

 


